COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 01/ 2020

ESTI MATE SUMVARY 11: 30: 46
CONTI D C23266 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 23266- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 10.0 DAYS TI ME ALLOW 25 WORK DAYS
GRAND JUNCTI ON ADA RAMPS PHASE | | PERCENT TIME:  40.00 ORI G TI ME ALLOW 25 WORK DAYS
PRQJECT NO. C0080- 037
GJ ADA RAMPS PHASE 2
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 05/ 01/ 2020 DATE TI ME STARTED 04/20/2020
P. O Box 4768 DATE LET 03/ 05/ 2020 DATE WORK BEGAN 04/ 20/ 2020
DATE AWARDED 03/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/16/2020 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 04/ 20/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 340, 434. 00 PARTI Cl PATI NG $ 11, 000. 00 $ 11, 000. 00
AWARD PROJECT AMT:  $ 300, 000. 00 NON- PARTI CI PATI NG 158, 517. 26 158, 517. 26
PERCENT COVPLETE: 49.79% TOTAL EARNI NGS 169, 517. 26 169, 517. 26
FUNDS AVAI LABLE: $ 170, 916. 74 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 169, 517. 26 169, 517. 26
TOTAL CLAI M5 $ 0.00 RETAI NAGE -4,306. 47 -4,306. 47
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 165, 210. 79 165, 210. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 165, 210. 79 165, 210. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 165, 210. 79

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23266 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23266-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: CC080- 037 ESTI MATE NO 0001 11: 30: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *Renoval of Sidewal k 443. 000 0. 000
534 227.000 5,221.00
23. 00000 227.000 5,221.00
0010 202-00203 *Renoval of Curb and Cutter 843. 000 0. 000
LF 537. 000 8, 055. 00
15. 00000 537. 000 8, 055. 00
0015 202-00210 *Renoval of Concrete Pavement 53. 000 0. 000
SY 27.000 729. 00
27.00000 27.000 729. 00
0020 202-00220 *Renoval of Asphalt Mat 28. 000 0. 000
sy 8. 000 64. 00
8. 00000 8. 000 64.00
0025 202-00827 *Renpval of Pull Box 5. 000 0. 000
EACH 5. 000 1, 000. 00
200. 00000 5. 000 1, 000. 00
0030 208-00090 Erosi on Control (Curb Ranp) 36. 000 0. 000
EACH 21.000 4, 200. 00
200. 00000 21.000 4,200. 00
0035 210-00810 Reset Ground Sign 7.000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0040 210-02804 *G&inding: Sidewal k and/or Curb Ranp Repair 198. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0.00
0045 210-04010  *Adjust Manhol e 2. 000 0. 000
EACH 2.000 620. 00
310. 00000 2.000 620. 00
0050 210-04050 Adj ust Val ve Box 3. 000 0. 000
EACH 3. 000 2, 400. 00
800. 00000 3.000 2,400. 00
0055 213-00067 Rock Miul ch (Weed Free) 37.000 0. 000
SF 0. 000 0.00

20. 00000 0. 000 0. 00
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CONTI D: C23266 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23266-BI D ESTI MATE RUN 05/ 01/ 2020
PRQIECT: CC080- 037 ESTI MATE NO 0001 11: 30: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 609-24002 *Cutter Type 2 (2 Foot) 15. 000 0. 000
LF 6. 000 252. 00
42.00000 6. 000 252.00
0120 613-07002 *Type Two Pull Box 4.000 0. 000
EACH 2.000 2,000. 00
1, 000. 00000 2.000 2, 000. 00
0125 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 642 25, 968. 26
40, 449. 00000 0. 642 25, 968. 26
0130 626-01114 *Public Information Managenent (Tier V) 42.000 0. 000
DAY 17. 000 2, 380. 00
140. 00000 17. 000 2,380.00
0135 629-01065 *Survey Monument (Type 5S) 3. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0140 630-00000 Fl aggi ng 300. 000 0. 000
HOUR 103. 000 309. 00
3. 00000 103. 000 309. 00
0145 630-00007 Traffic Control Inspection 10. 000 0. 000
DAY 3.000 900. 00
300. 00000 3. 000 900. 00
0150 630-00012 Traffic Control Managenent 25. 000 0. 000
DAY 10. 000 10, 000. 00
1, 000. 00000 10. 000 10, 000. 00
0155 630-80335 Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0160 630-80340 Pedestrian Barricade (ADA) 540. 000 0. 000
LF 270. 000 10, 800. 00
40. 00000 270. 000 10, 800. 00
0165 630-80341 Construction Traffic Sign (Panel Size A) 84. 000 0. 000
EACH 9. 500 47.50

5. 00000 9. 500 47.50



CONTI D: C23266 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23266-BI D ESTI MATE RUN 05/ 01/ 2020
PRQIECT: CC080- 037 ESTI MATE NO 0001 11: 30: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80342 Construction Traffic Sign (Panel Size B) 42. 000 0. 000
EACH 21. 000 105. 00
5. 00000 21.000 105. 00
0175 630- 80355 Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 10, 000. 00
5, 000. 00000 2.000 10, 000. 00
0180 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 0. 000
Type
ype) EACH 1.500 300. 00
200. 00000 1.500 300. 00
0185 630-80380 Traffic Cone 150. 000 0. 000
EACH 58. 500 292.50
5. 00000 58. 500 292.50
0190 630-80393  Stackable Vertical Panels 120. 000 0. 000
EACH 57. 000 2,850. 00
50. 00000 57.000 2,850. 00
0195 700-70010 F/ A M nor Contract Revisions 18, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70034 F/ A Project First Program 3, 000. 000 0. 000
F A 760. 000 760. 00
1. 00000 760. 000 760. 00
0210 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C23266 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23266-BI D ESTI MATE RUN 05/ 01/ 2020
PRQIECT: CC080- 037 ESTI MATE NO 0001 11: 30: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 613-07004 Type Four Pull Box 3. 000 0. 000
EACH 3.000 8, 400. 00
2, 800. 00000 3. 000 8, 400. 00

CAT 0200 CURRENT AMI $  329,434.00$ 158,517.26$  158,517.26
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0220 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0225 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00

CAT 0400 CURRENT AMT  $ 11, 000.00 $ 11, 000.00 $ 11, 000. 00

PRQJECT TOTAL CURRENT AMI $  340,434.00$% 169,517.26$% 169, 517.26



